

HALO Missions 2019-2022

April 2023

2019	Month	Jan				Feb				Mar				Apr				May				Jun				Jul				Aug				Sep				Oct				Nov				Dec				2019					
	Calendar Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48		49	50	51	52	
	Monday Date	Dec 31	Jan 7	Jan 14	Jan 21	Jan 28	Feb 4	Feb 11	Feb 18	Feb 25	Mar 4	Mar 11	Mar 18	Mar 25	Apr 1	Apr 8	Apr 15	Apr 22	Apr 29	May 6	May 13	May 20	May 27	Jun 3	Jun 10	Jun 17	Jun 24	Jul 1	Jul 8	Jul 15	Jul 22	Jul 29	Aug 5	Aug 12	Aug 19	Aug 26	Sep 2	Sep 9	Sep 16	Sep 23	Sep 30	Oct 7	Oct 14	Oct 21	Oct 28	Nov 4	Nov 11	Nov 18	Nov 25		Dec 2	Dec 9	Dec 16	Dec 23	
	Mission	Maintenance				CF	FT KIT- Soundings				FT inlets bottom of fuselage				FT ALIMA				CAFE-Brazil	Integration EUREC4A incl. tests				AR	Maintenance				SOUTHTRAC												Shortened integration EUREC4A														
2020	Month	Jan				Feb				Mar				Apr				May				Jun				Jul				Aug				Sep				Oct				Nov				Dec				2020					
	Calendar Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48		49	50	51	52	53
	Monday Date	Dec 30	Jan 6	Jan 13	Jan 20	Jan 27	Feb 3	Feb 10	Feb 17	Feb 24	Mar 2	Mar 9	Mar 16	Mar 23	Mar 30	Apr 6	Apr 13	Apr 20	Apr 27	May 4	May 11	May 18	May 25	Jun 1	Jun 8	Jun 15	Jun 22	Jun 29	Jul 6	Jul 13	Jul 20	Jul 27	Aug 3	Aug 10	Aug 17	Aug 24	Aug 31	Sep 7	Sep 14	Sep 21	Sep 28	Oct 5	Oct 12	Oct 19	Oct 26	Nov 2	Nov 9	Nov 16	Nov 23		Nov 30	Dec 7	Dec 14	Dec 21	Dec 28
	Mission	EUREC4A																BLUESKY				Maintenance												external config CIRRUS-HL																					
2021	Month	Jan				Feb				Mar				Apr				May				Jun				Jul				Aug				Sep				Oct				Nov				Dec				2021					
	Calendar Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48		49	50	51	52	
	Monday Date	Jan 4	Jan 11	Jan 18	Jan 25	Feb 1	Feb 8	Feb 15	Feb 22	Mar 1	Mar 8	Mar 15	Mar 22	Mar 29	Apr 5	Apr 12	Apr 19	Apr 26	May 3	May 10	May 17	May 24	May 31	Jun 7	Jun 14	Jun 21	Jun 28	Jul 5	Jul 12	Jul 19	Jul 26	Aug 2	Aug 9	Aug 16	Aug 23	Aug 30	Sep 6	Sep 13	Sep 20	Sep 27	Oct 4	Oct 11	Oct 18	Oct 25	Nov 1	Nov 8	Nov 15	Nov 22	Nov 29		Dec 6	Dec 13	Dec 20	Dec 27	
	Mission													CIRRUS-HL				Maintenance at DLR-FX / Dismount				T-call	Bahamas / Switches / IGI				DS antenna & Bonding Belly Pod																												
2022	Month	Jan				Feb				Mar				Apr				May				Jun				Jul				Aug				Sep				Oct				Nov				Dec				2022					
	Calendar Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48		49	50	51	52	
	Monday Date	Jan 3	Jan 10	Jan 17	Jan 24	Jan 31	Feb 7	Feb 14	Feb 21	Feb 28	Mar 7	Mar 14	Mar 21	Mar 28	Apr 4	Apr 11	Apr 18	Apr 25	May 2	May 9	May 16	May 23	May 30	Jun 6	Jun 13	Jun 20	Jun 27	Jul 4	Jul 11	Jul 18	Jul 25	Aug 1	Aug 8	Aug 15	Aug 22	Aug 29	Sep 5	Sep 12	Sep 19	Sep 26	Oct 3	Oct 10	Oct 17	Oct 24	Oct 31	Nov 7	Nov 14	Nov 21	Nov 28		Dec 5	Dec 12	Dec 19	Dec 26	
	Mission					HALO-(AC) ³				Maintenance												CoMet 2.0 Arctic								CAFE-Brazil																									

Legend:

	Flight period of planned mission, to be confirmed		Flight tests (FT) and check flights (CF)		AR (technical checks)
	Planned mission on ground (e.g. for instrument integration)		fit checks		Maintenance