

2029	month	Jan				Feb				Mar				Apr					May				Jun				Jul					Aug				Sep					Oct				Nov				Dec				
	calendar week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
	date (Monday)	Jan 1	Jan 8	Jan 15	Jan 22	Jan 29	Feb 5	Feb 12	Feb 19	Feb 26	Mar 5	Mar 12	Mar 19	Mar 26	Apr 2	Apr 9	Apr 16	Apr 23	Apr 30	May 7	May 14	May 21	May 28	Jun 4	Jun 11	Jun 18	Jun 25	Jul 2	Jul 9	Jul 16	Jul 23	Jul 30	Aug 6	Aug 13	Aug 20	Aug 27	Sep 3	Sep 10	Sep 17	Sep 24	Oct 1	Oct 8	Oct 15	Oct 22	Oct 29	Nov 5	Nov 12	Nov 19	Nov 26	Dec 3	Dec 10	Dec 17	Dec 24
	mission			FT I Gloria-Lite				maintenance (8w)							painting (4w)				CONIDA-Day (30d)					STACCATO (6w)							FT II Gloria-Lite				BAHAMAS II (4w)																		

2030	month	Jan				Feb				Mar					Apr				May				Jun					Jul				Aug				Sep					Oct				Nov				Dec				
	calendar week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
	date (Monday)	Dec 31	Jan 7	Jan 14	Jan 21	Jan 28	Feb 4	Feb 11	Feb 18	Feb 25	Mar 4	Mar 11	Mar 18	Mar 25	Apr 1	Apr 8	Apr 15	Apr 22	Apr 29	May 6	May 13	May 20	May 27	Jun 3	Jun 10	Jun 17	Jun 24	Jul 1	Jul 8	Jul 15	Jul 22	Jul 29	Aug 5	Aug 12	Aug 19	Aug 26	Sep 2	Sep 9	Sep 16	Sep 23	Sep 30	Oct 7	Oct 14	Oct 21	Oct 28	Nov 4	Nov 11	Nov 18	Nov 25	Dec 2	Dec 9	Dec 16	Dec 23
	mission		MissionMod HYGROPEX (7w)					maintenance (8w)												HYGROPEX (7w)						integration CoMet 4.0 (8w)					CoMet 4.0 (6w)						MAI inlet																

2031	month	Jan				Feb				Mar					Apr				May					Jun					Jul				Aug					Sep				Oct				Nov					Dec				
	calendar week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	
	date (Monday)	Dec 30	Jan 6	Jan 13	Jan 20	Jan 27	Feb 3	Feb 10	Feb 17	Feb 24	Mar 3	Mar 10	Mar 17	Mar 24	Mar 31	Apr 7	Apr 14	Apr 21	Apr 28	May 5	May 12	May 19	May 26	Jun 2	Jun 9	Jun 16	Jun 23	Jun 30	Jul 7	Jul 14	Jul 21	Jul 28	Aug 4	Aug 11	Aug 18	Aug 25	Sep 1	Sep 8	Sep 15	Sep 22	Sep 29	Oct 6	Oct 13	Oct 20	Oct 27	Nov 3	Nov 10	Nov 17	Nov 24	Dec 1	Dec 8	Dec 15	Dec 22	Dec 29	
	mission		MissionMod BIODUST (7w)							maintenance (8w)							AmazonBEAT (· BIODUST (5w)																																						

legend:



flight period of planned mission (to be confirmed)
 planned mission on ground (e.g. instrument integration, ...)



flight tests (FT) and check flights
 fit checks



maintenance
 maintenance deinstallation - integration

as of May, 2026