

# HALO Missions 2019-2020

2019	Month	Jan				Feb				Mar					Apr					May					Jun					Jul					Aug					Sep					Oct					Nov					Dec					2019
	Calendar Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52							
	Monday Date	Dec 31	Jan 7	Jan 14	Jan 21	Jan 28	Feb 4	Feb 11	Feb 18	Feb 25	Mar 4	Mar 11	Mar 18	Mar 25	Apr 1	Apr 8	Apr 15	Apr 22	Apr 29	May 6	May 13	May 20	May 27	Jun 3	Jun 10	Jun 17	Jun 24	Jul 1	Jul 8	Jul 15	Jul 22	Jul 29	Aug 5	Aug 12	Aug 19	Aug 26	Sep 2	Sep 9	Sep 16	Sep 23	Sep 30	Oct 7	Oct 14	Oct 21	Oct 28	Nov 4	Nov 11	Nov 18	Nov 25	Dec 2	Dec 9	Dec 16	Dec 23							
	Mission	Maintenance				CF	FT KIT-Soundings	FT inlets bottom of fuselage			FT ALIMA					CAFE-Brazil	Integration EUREC4A incl. tests					AR	Maintenance					SOUTHTRAC										Shortened integration EUREC4A																						
2020	Month	Jan				Feb				Mar					Apr					May					Jun					Jul					Aug					Sep					Oct					Nov					Dec					2020
	Calendar Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53						
	Monday Date	Dec 30	Jan 6	Jan 13	Jan 20	Jan 27	Feb 3	Feb 10	Feb 17	Feb 24	Mar 2	Mar 9	Mar 16	Mar 23	Mar 30	Apr 6	Apr 13	Apr 20	Apr 27	May 4	May 11	May 18	May 25	Jun 1	Jun 8	Jun 15	Jun 22	Jun 29	Jul 6	Jul 13	Jul 20	Jul 27	Aug 3	Aug 10	Aug 17	Aug 24	Aug 31	Sep 7	Sep 14	Sep 21	Sep 28	Sep 28	Oct 5	Oct 12	Oct 19	Oct 26	Nov 2	Nov 9	Nov 16	Nov 23	Nov 30	Dec 7	Dec 14	Dec 21	Dec 28					
	Mission	EUREC4A				EUREC4A										BLUESKY					Maintenance					Maintenance										external config CIRRUS-HL																								

**Legend:**



Flight period of planned mission, to be confirmed  
 Planned mission on ground (e.g. for instrument integration)



Flight tests (FT) and check flights (CF)  
 fit checks



AR (technical checks)  
 Maintenance